
Huckabee
New Elementary School No. 1

Longview Independent School District� 15

Project Schedule

ConstructionNegotiations Move - InBiddingArchitectural Design

Schematic 
Design 

Presentation

August 
18, 2

008

Construction 
Documents 
Complete

November 3
, 2

008

Receive 
Construction 

Proposals

Dece
mber 4

, 2
008

Board 
Awards 
Project

Ja
nuary 12, 2

009

Substantial 
Completion 

April 
15, 2

010

School
Begins

August 
23, 2

010


